



NuVista Technologies Inc.
2090 Dunwoody Club Dr, Ste 106
Atlanta, Georgia, 30350, USA

Project Overview

Project: Legacy Lighting – Project Management & Project 360 Visibility Platform (MVP)

Client: Legacy Lighting

Delivery Partner: NuVista AI

Estimated Duration: 5 Weeks

Total Estimated Effort: 400 Hours

Delivery Team: 2 Full-Time Full-Stack Developers

Weekly Development Capacity: 80 Hours

Legacy Lighting currently manages project-related information across email, the existing project board/planner, OneDrive, NetSuite, and manual reporting processes.

This creates operational challenges because users must review multiple systems to understand incoming requests, project status, task ownership, deadlines, estimator workload, blockers, documents, and related NetSuite activity.

The MVP will establish a centralized operational platform for request intake, task management, Project 360 visibility, management dashboards, reporting, and access to relevant NetSuite and OneDrive information.

The first phase will focus on delivering a practical platform using **structured workflows, manual user controls, and lightweight integrations.**

Advanced AI capabilities, complex workflow automation, deep document intelligence, and NetSuite write-back will be introduced in future phases after the platform concept and operational workflows are validated.

Project Goals

The MVP aims to:

- Provide a centralized workspace for operational project visibility.
- Provide structured request intake and processing.
- Replace overloaded labels with structured task and project fields.
- Provide a dedicated operational Task Workbench.

- Provide Project 360 visibility across tasks, deadlines, blockers, activity, and connected-system references.
- Improve estimator workload and due-date visibility.
- Provide management with executive KPIs and a Monday Meeting View.
- Reduce manual reporting effort through dashboards, filters, and exports.
- Provide lightweight NetSuite read-only visibility for confirmed records.
- Connect projects to relevant OneDrive folders and documents.
- Validate the product concept and user adoption before investing in advanced AI and automation.

Key Features

1. Request Intake & Processing

- View incoming/manual requests.
- Manual request creation.
- Customer and Project selection.
- Request Type.
- Project Type.
- Location/State.
- Due Date.
- Priority.
- Assigned Processor.
- Estimator Assignment.
- Clarification Required.
- Attachment/reference links.
- Convert Request to Task.
- Intake Status.
- Search and filters.

The MVP will use manual classification and validation rather than AI-driven email processing.

2. Task Management Workbench

- Task List View.
- Task Board View.
- Task creation and editing.
- Assignment and reassignment.
- Estimator assignment.
- Due Dates.
- Extended Due Dates.

- Extension Reason.
- Priority.
- Task Status.
- Awaiting Information flag.
- Not in NetSuite flag.
- Counts Provided / Takeoff / Revision indicators.
- Internal notes and comments.
- Related Customer and Project.
- NetSuite reference.
- OneDrive reference.
- Basic activity history.
- Search and filters.

3. Project 360 Visibility

- Active Project List.
- Project Status and Stage.
- Customer.
- Location.
- Project Type.
- Assigned Owner/Estimator.
- Related Tasks.
- Related Requests.
- Open and Completed Tasks.
- Overdue Tasks.
- Upcoming Due Dates.
- Awaiting Information.
- Project Blockers.
- Quote/Revision/Takeoff Activity.
- Recent Activity.
- Internal Notes.
- NetSuite Record Reference.
- OneDrive Folder/Document Reference.

4. Executive Dashboard & Core Reporting

- Active Projects.
- Open Tasks.
- Overdue Tasks.
- Tasks Due This Week.
- Projects Awaiting Information.
- Projects Requiring Attention.
- Estimator Workload.

- Tasks by Status.
- Tasks by Request Type.
- Tasks by Location.
- New Projects vs Revisions.
- Recent Operational Activity.
- Monday Meeting View.
- Core reports.
- CSV/Excel Export.

5. Lightweight NetSuite & OneDrive Visibility

NetSuite

- Read-only integration for a limited set of confirmed objects.
- Customer reference.
- Project/Job reference.
- Quote/Estimate reference.
- Quote status.
- Memo/reference information.
- NetSuite record link.
- Manual synchronization and/or limited scheduled synchronization.
- Basic integration error logging.

OneDrive

- Manual Project-to-Folder association.
- Project folder link.
- Estimate Preparation folder link.
- Related document listing where API access permits.
- Open folders/documents directly in OneDrive.
- Basic document metadata.

6. Platform Administration

- Authentication.
- Role-Based Access.
- User Management.
- Customer Master.
- Request Type Configuration.
- Project Type Configuration.
- Location Configuration.
- Status Configuration.
- Priority Configuration.

- Basic Activity History.
- Basic Audit Logging.

Technical Architecture

Frontend: React + TypeScript, leveraging the existing Lovable-generated UI.

Backend: Node.js + TypeScript APIs.

Database: PostgreSQL.

Authentication: Secure Role-Based Access Control.

Core Application Services: Request Intake, Task Management, Project Management, Reporting, Integration, and Administration.

Integration Layer: NetSuite REST APIs / SuiteTalk REST Web Services and Microsoft Graph API for OneDrive.

Infrastructure: Cloud-hosted web application, backend APIs, managed PostgreSQL database, application/integration logging, secrets management, scheduled synchronization where required, backups, and basic monitoring.

Future AI Layer: AI-assisted email extraction, request classification, Project 360 summaries, management summaries, enterprise search, document understanding, workload intelligence, and controlled NetSuite automation.

Milestones & Work Breakdown

Milestones	Focus Area	Deliverables
Discovery, Workflow & Technical Setup (40 hrs)	Confirm MVP workflows; finalize project/task statuses and structured fields; finalize roles; confirm NetSuite objects; review OneDrive structure; finalize database model and integration approach	Approved MVP scope; finalized workflows; data model; role matrix; integration mapping; prioritized development backlog

Platform Foundation & Request Intake (70 hrs)	Application structure; database; backend APIs; authentication; RBAC; basic user/master data management; Request Intake; manual request creation; request-to-task conversion; search and filters	Secure application foundation; functional Intake Workspace; basic administration; request-to-task workflow
Task Management Workbench (100 hrs)	Task List and Board; task details; assignment; estimator management; due dates and extensions; statuses; operational flags; notes; activity history; filters and search	Functional Task Workbench; task lifecycle management; assignment and workload visibility
Project 360, Dashboard & Reports (100 hrs)	Project list and Project 360 details; related tasks/requests; deadlines; blockers; activity; Executive KPIs; estimator workload; Monday Meeting View; core reports and export	Functional Project 360 Workspace; Executive Dashboard; Monday Meeting View; core operational reporting
Integrations, Testing & Production Launch (90 hrs)	Lightweight NetSuite read-only integration; OneDrive folder/document visibility; integration validation; end-to-end testing; permission testing; bug fixing; UAT support; deployment; handover	Connected-system visibility; tested end-to-end MVP; UAT-ready release; production deployment; documentation; Phase 2 roadmap

Total Estimated Hours

Milestone	Hours
Milestone 1 – Discovery, Workflow & Technical Setup	40 hrs
Milestone 2 – Platform Foundation & Request Intake	70 hrs
Milestone 3 – Task Management Workbench	100 hrs
Milestone 4 – Project 360, Dashboard & Reports	100 hrs
Milestone 5 – Integrations, Testing & Production Launch	90 hrs
Total Estimated Effort	400 hrs

Key Risks and Mitigation

Risk	Potential Impact	Mitigation
NetSuite API Access & Data Availability	Integration delays may affect connected-system visibility	Validate credentials and required records during Week 1; use NetSuite deep links/manual reference mapping as fallback
OneDrive Folder Inconsistency	Automatic folder association may not be reliable	Use manual folder association for MVP and introduce automated matching later
Scope Expansion	Additional reports, workflows, or integrations could impact the five-week schedule	Lock the MVP backlog after Week 1 and move additional requirements into Phase 2
Historical Data Quality	Existing naming conventions and overloaded labels may create inconsistent project/task data	Start with confirmed active data and structured fields; handle broader migration separately
Compressed Timeline	Late decisions or feedback may delay production readiness	Conduct weekly reviews and require timely stakeholder feedback
User Adoption	Users may continue using existing tools	Focus the MVP on existing operational workflows and conduct pilot validation with actual users

Deliverables

- Production-ready MVP web application.
- Request Intake Workspace.
- Task Management Workbench.
- Project 360 Workspace.
- Executive Dashboard.
- Monday Meeting View.
- Core operational reports.
- CSV/Excel export.
- Lightweight NetSuite read-only visibility.
- OneDrive folder/document visibility.
- User and role management.

- Master data configuration.
- Basic activity history and audit logging.
- Production deployment.
- User/Admin documentation.
- Known Limitations Register.
- Phase 2 AI & Automation Roadmap.

Phase 1 – MVP Phase					Milestones 1–5
Legacy Lighting – Project Management & Project 360 Visibility Platform (MVP)					
Milestone 1 (Week 1) Discovery & Technical Setup	Milestone 2 (Weeks 1-2) Platform Foundation & Request Intake	Milestone 3 (Weeks 2-3) Task Management Workbench	Milestone 4 (Weeks 3-4) Project 360, Dashboard & Reports	Milestone 5 (Weeks 4-5) Integrations, Testing & Production Launch	
• Validate current workflows, Lovable screens & requirements • Finalize MVP scope & functional boundaries • Confirm project & task lifecycle, statuses, fields & permissions • Review NetSuite objects & OneDrive structure • Define data model • Create prioritized backlog & project plan	• Set up application foundation, database & environments • User authentication & role-based access • Configure master data (customer, request type, project type, location, priority, status) • Build Request Intake module • Manual request creation & processing • Request to Task conversion • Search & basic filters	• Build Task List & Kanban Board • Task creation, details & editing • Assignment, estimator allocation • Due dates, extended due dates & reasons • Priority, status & workflow • Operational flags (Awaiting Info, Not in NetSuite, Takeoff, Revision, Counts Provided) • Comments, notes & attachments • Related project, customer, NetSuite & OneDrive references • Activity history, search & filters	• Project list & Project 360 details • Related tasks, requests & activity • Project status, stages, blockers • Open/Overdue/Upcoming tasks • Due date & status history • Estimator workload views • Executive Dashboard with KPIs • Monday Meeting View • Core reports (project, tasks, workload, due dates, etc.) • Export to CSV / Excel	• NetSuite read-only integration (confirmed objects & fields) • OneDrive folder & document visibility • Integration validation & error handling • End-to-end testing & bug fixes • User acceptance testing (UAT) • Performance tuning • Deployment to production • User & admin documentation • Knowledge transfer	
MVP scope, workflows & technical approach approved	Intake workspace operational with secure platform foundation	Full task management workbench ready for operational teams	Project 360 & management visibility with core reporting ready	Production-ready MVP deployed & user adoption kickoff	
PHASE 1 DELIVERABLE					
Request Intake Workspace	Task Management Workbench	Project 360 Workspace	Executive Dashboard & Monday Meeting View	Core Reports & Export	
NetSuite Read-Only Visibility	OneDrive Folder & Document Visibility	User & Role Management	Administration & Master Data Setup	Production Deployment, Documentation & Handover	
Note: Advanced AI capabilities, NetSuite write-back automation and deep document intelligence are planned for Phase 2 after MVP adoption.					

What We Need to Begin the Project

Legacy Lighting will need to provide workflow confirmation, NetSuite sandbox/API access and sample records, Microsoft/OneDrive access and sample folder structures, confirmation of users and roles, executive KPIs and Monday Meeting reporting requirements, representative active project/task data, and stakeholder availability for weekly reviews and UAT.

Visual Project Timeline

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5
Week 1	Weeks 1–2	Weeks 2–3	Weeks 3–4	Weeks 4–5
Discovery & Technical Setup	Platform Foundation & Intake	Task Management Workbench	Project 360, Dashboard & Reports	Integrations, Testing & Launch
Confirm scope, workflows, data model, roles and integrations	Build secure application foundation and Intake Workspace	Deliver operational task management workflows	Deliver Project 360 and management visibility	Connect agreed systems, validate end-to-end workflows and deploy
Outcome: MVP scope and technical approach approved	Outcome: Intake workflow operational	Outcome: Task Workbench ready	Outcome: Project 360 and management dashboard ready	Outcome: Production-ready MVP launched

PHASE 1 DELIVERABLE: A production-ready Concept Validation MVP enabling Legacy Lighting to process incoming requests, manage operational tasks, review projects through Project 360, conduct management reviews using dashboards and reports, and access agreed NetSuite and OneDrive information through one centralized platform.